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FY17	Pixel	Budget	–	IntroducBon	

2	April	13,	2016	 P.	Grenier	–	US-ATLAS	HL-LHC	L2	Manager’s		Mee1ng	

•  Ini1al	budget	based	on	needs,	presented	at	the	scrubbing	
mee1ng:	$1.554M.		

•  Guidance	was:	$1M	(Pixel)	+	$0.2M	(common	items)	+	$0.339	
(possible	addi1onal	funding).	

•  Second	round	of	budget,	aVer	scrubbing:	$1.161M.	Shaved	off	
all	ac1vi1es.	No	hard	cut	on	a	par1cular	ac1vity.	

•  Final	alloca1on	from	Management:	$0.900M.		
•  Con1ngency	added	–	RBTs	possible.	
•  Shaving	not	sufficient	anymore,	need	to	priori1ze.	



FY17	Pixel	Budget	-	PrioriBes	

3	April	13,	2016	 P.	Grenier	–	US-ATLAS	HL-LHC	L2	Manager’s		Mee1ng	

Priori1za1on	versus:	Interna1onal	Project,	US	Scope,	long	term	/	
short	term	(TDR):	
•  Top	priority	is	RD53A	Chip.	
•  Data	cables:	twinax,	twisted	pairs.	
•  Ibeams:	prototyping,	loading.		
*Following	ITk	Week	in	Valencia:	aeempt	to	merge	all	local	
support	experts	to	converge	on	design.	Will	need	effort.	
•  Serial	Powering,	Stave	Flex.	
•  Modules.	



FY17	Pixel	Budget	

4	April	13,	2016	 P.	Grenier	–	US-ATLAS	HL-LHC	L2	Manager’s		Mee1ng	

Post-Scrubbing	($k)	 Final	($K)	

Twinax	 119	 103	

Serial	Powering	 84	 76	

Ibeam	Fab	 164	 142	

Cooling	 46	 46	

Ibeam	Loading	 149	 117	

Stave	Flex	 20	 20	

TWP	 83	 68	

RD53A	 336	 259	

Modules	 160	 73	

TOTAL	 1161	 903	

* Some costs (mainly M&S) moved out of the base 
budget, but are possible candidates for RBT in case more 
funds are needed. 


